

Introduced by: Mayor
Date: 8/04/92
Adopted: 8/04/92
Vote: Unanimous

**KENAI PENINSULA BOROUGH
RESOLUTION 92-93**

**A RESOLUTION AMENDING THE CONTRACT FOR DESIGN SERVICES FOR
THE HOMER JUNIOR HIGH SCHOOL POOL CONVERSION PROJECT TO
CONTINUE WITH DESIGN AND INSPECTION SERVICES BEYOND THE
SCHEMATIC PHASE**

WHEREAS, the firm of McGlothlin Balivet Company has completed schematic design phase services for this project; and

WHEREAS, the School Board has requested this priority project be completed; and

WHEREAS, funds have been appropriated by the Assembly to complete this project;

NOW THEREFORE, BE IT RESOLVED BY THE ASSEMBLY OF THE KENAI PENINSULA BOROUGH:


SECTION 1. That the Mayor is authorized to amend the contract with McGlothlin Balivet Company to continue design and inspection services for the amount of \$47,381.00 including normal reimbursable expenses.

SECTION 2. That all expenditures for this project will be charged to account number 400.720300.49999.POOL2.


SECTION 3. That the Mayor is authorized to execute all documents and make all agreements deemed necessary to complete this project in accordance with this Resolution and contract documents.

SECTION 4. That this Resolution takes effect immediately upon its adoption.

**ADOPTED BY THE ASSEMBLY OF THE KENAI PENINSULA BOROUGH ON THIS
4th DAY OF AUGUST, 1992.**


Betty J. Gluck, Assembly President

ATTEST:


Gaye J. Vaughan, Borough Clerk